
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:07 PM
Run date

Time

Reviewer: Mathur, Lalit 14-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 056 Date: 20-May-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 254

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended biweekly SAS Safety Tailgate and staff meetings at 8:00am.

- Inspected miscellaneous areas of the W2 cap beam using the boroscope with METS inspector Jason
Gramlick. The boroscope was used at the W2E and W2W construction joints to check the (2) #29
transverse rebars in the perforated areas of the stiffener plates of OBG lifts 1E and 1W. Also one short
vertical bar annular void at W2W was inspected to determine if water was in the duct and if the vertical bar
was rusted.

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

APP JACOB SPIEKMANIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Continued to place channels used as formwork on the south sloped portion of the OBG lift 1E. The
ironworkers were placing styrofoam blockouts for the patching batch the tie rods. Also began connecting
the bottom, side and sloped channel together to maintain the overall geometry of these forms before
placed against OBG 1E skin plates.

- Continued to cut cradle 1E runner beams to create access for the closure pour at W2E.

038 E-W2C-FPC.038

Attachment
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Monitoring device on at the bottom in the middle of OBG lift 1W. It is
unknown if the thermal expansion of this device was factored into

measurements.

Monitoring device placed by ABF at the north stiffener plate of OBG lift
1W.

Page 2 of 2ddrRptbyBidItem


